

DRAFT
May 31, 2011

Preliminary Conservation Strategy Rollout Schedule – Working Groups

| Topic/Work Product | Review Group | Date Available for Review | Comments Due |
|--|--|----------------------------------|---------------------|
| Proposed DRECP Subareas Memorandum | Resource Mapping Group | 8-Jun | 22-Jun |
| Draft Table of Contents – Preliminary Conservation Strategy | All Stakeholders | 8-Jun | 22-Jun |
| Species Modeling Parameters Memorandum | Covered Species Working Group | 13-Jun | 27-Jun |
| Preliminary Conservation Strategy Approach Memorandum | All Stakeholders | June 20 or TBD | July 5 or TBD |
| Preliminary Effects Analysis Approach Memorandum | Covered Activities Working Group | June 27 or TBD | July 11 or TBD |
| Remaining Species Profiles (Batch 1) | Covered Species Working Group | 30-Jun | 14-Jul |
| Remaining Species Profiles (Batch 2) | Covered Species Working Group | 6-Jul | 20-Jul |
| Suitable Habitat Model Outputs (Batch 1) | Covered Species Working Group | 13-Jul | 27-Jul |
| Suitable Habitat Model Outputs (Batch 2) | Covered Species Working Group | 21-Jul | 4-Aug |
| Gap Analyses on Remaining Species (Batch 1) | Covered Species Working Group | 18-Jul | 10-Aug |
| Gap Analyses on Remaining Species (Batch 2) | Covered Species Working Group | 18-Jul | 10-Aug |
| Species Goals and Objectives (for all Preliminary Conservation Strategy species) | Covered Species Working Group | 18-Jul | 10-Aug |
| Preliminary Effects Analysis | Covered Activities Working Group | 19-Jul | 26-Jul |
| Preliminary Conservation Strategy | All Stakeholders | 26-Jul | 10-Aug |
| Other Work Products – DRECP Data Layers | | | |
| Renewable Energy and Utilities | Covered Activities Working Group and/or Resource Mapping Group | 2-Jun | 16-Jun |
| Biology | Resource Mapping Group | 2-Jun | 16-Jun |
| Existing Conservation Planning Efforts | Resource Mapping Group | 9-Jun | 23-Jun |
| Hydrology | Resource Mapping Group | 16-Jun | 30-Jun |
| Land Use and Ownership | Resource Mapping Group | 23-Jun | 7-Jul |
| Political | Resource Mapping Group | 23-Jun | 7-Jul |
| Transportation | Resource Mapping Group | 7-Jul | 21-Jul |
| Fire | Resource Mapping Group | 7-Jul | 21-Jul |
| Imagery and Topography | Resource Mapping Group | 30-Jun | 14-Jul |