

**Draft Rollout Schedule – DRECP Working Groups and Stakeholders –
Selected Framework Conservation Strategy Topics/Work Products for Review**

Topic/Work Product	Review Group	Date Available	Comments Due
Framework Conservation Strategy Report			
DRECP definitions/glossary	All Stakeholders	Currently available/ongoing	N/A
Land Use and Ownership Map	Resource Mapping Working Group	23-Feb	21-Mar
Initial Land Cover Map	Resource Mapping Working Group	23-Feb	21-Mar
Conceptual Conservation Planning Principles	Covered Species Working Group	24-Mar	13-Apr
DRECP Renewable Energy Goals	Covered Activities Working Group	TBD by CEC	TBD
Preliminary Gap Analysis	Covered Species Working Group	11-Apr	25-Apr
Reserve Design Considerations (Consv Plans Summary)	All Stakeholders	1-Apr	13-Apr
Biological Goals and Objectives (initial 14 species)	Covered Species Working Group	29-Apr	11-May
Conservation Measures	Covered Species Working Group	29-Apr	11-May
Covered Activities Siting and Design (covered activities principles, BMPs, avoidance and minimization)	Covered Activities Working Group	11-Apr	27-Apr
Compiled Framework Conservation Strategy	All Stakeholders	4-May	18-May*
Preliminary Conservation Strategy			
Biological Goals and Objectives (landscape, natural communities, remaining 39 consultant-recommended species)	Covered Species Working Group	14-Jul	10-Aug
Reserve Design Considerations (reserve selection and landscape permeability modeling)	All Stakeholders	29-Jul	10-Aug
Conservation and Effects Analysis (approach, includes "dual track")	All Stakeholders	28-Jun	13-Jul
Conservation and Effects analysis (landscape, natural communities, species)	All Stakeholders	29-Jul	10-Aug
Compiled Preliminary Conservation Strategy	All Stakeholders	29-Jul	10-Aug

* Stakeholders working session.