

DRAFT
May 31, 2011

Preliminary Conservation Strategy Rollout Schedule – Working Groups

Topic/Work Product	Review Group	Date Available for Review	Comments Due
Proposed DRECP Subareas Memorandum	Resource Mapping Group	8-Jun	22-Jun
Draft Table of Contents – Preliminary Conservation Strategy	All Stakeholders	8-Jun	22-Jun
Species Modeling Parameters Memorandum	Covered Species Working Group	13-Jun	27-Jun
Preliminary Conservation Strategy Approach Memorandum	All Stakeholders	June 20 or TBD	July 5 or TBD
Preliminary Effects Analysis Approach Memorandum	Covered Activities Working Group	June 27 or TBD	July 11 or TBD
Remaining Species Profiles (Batch 1)	Covered Species Working Group	30-Jun	14-Jul
Remaining Species Profiles (Batch 2)	Covered Species Working Group	6-Jul	20-Jul
Suitable Habitat Model Outputs (Batch 1)	Covered Species Working Group	13-Jul	27-Jul
Suitable Habitat Model Outputs (Batch 2)	Covered Species Working Group	21-Jul	4-Aug
Gap Analyses on Remaining Species (Batch 1)	Covered Species Working Group	18-Jul	10-Aug
Gap Analyses on Remaining Species (Batch 2)	Covered Species Working Group	18-Jul	10-Aug
Species Goals and Objectives (for all Preliminary Conservation Strategy species)	Covered Species Working Group	18-Jul	10-Aug
Preliminary Effects Analysis	Covered Activities Working Group	19-Jul	26-Jul
Preliminary Conservation Strategy	All Stakeholders	26-Jul	10-Aug
Other Work Products – DRECP Data Layers			
Renewable Energy and Utilities	Covered Activities Working Group and/or Resource Mapping Group	2-Jun	16-Jun
Biology	Resource Mapping Group	2-Jun	16-Jun
Existing Conservation Planning Efforts	Resource Mapping Group	9-Jun	23-Jun
Hydrology	Resource Mapping Group	16-Jun	30-Jun
Land Use and Ownership	Resource Mapping Group	23-Jun	7-Jul
Political	Resource Mapping Group	23-Jun	7-Jul
Transportation	Resource Mapping Group	7-Jul	21-Jul
Fire	Resource Mapping Group	7-Jul	21-Jul
Imagery and Topography	Resource Mapping Group	30-Jun	14-Jul